TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Providing & Construction of CC Road Prakasha nagara 4th Cross road S Ramesh Road at Dasarahalli in Ward no-15	
2	Estimate Cost	25 లక్ష	
3	Work Code	Pcode-(illegible)	
4	Job Code	015-18-000024	
5	A.S No.	568/17-18/29-11-2017	
6	T.S No	323/17-18/12-12-2017	
7	Work Order/Agreement No	EE/DD/WO/254/17-18	
8	Tender Premium	———	
9	Stipulated Time for completion of Work	90 days	
10	Targeted Monthly progress	———	
11	Progrees Achived Till date	———	
12	Reasons for Delay	(illegible) 18-03-18 (illegible)	
13	Time Extension Requested		
14	Assistant Executive Engineer's Recommendation	Reminder Extension of time without any Penalty	
15	Executive Engineer's Recommendation	Recommended for Time extension.	
16	Superintending Executive Engineer's Recommendation	———	
17	Chief Engineers Recommendation	As recommended by Engineer LOT is accepted	
18	Time Extension Granted		
19	Conditions imposed if any		

Asst. Engineer,
Ward no. 15

Asst. Executive Engineer,
Sub Division
16/8/18

Executive Engineer
Dasarahalli Division.

Scanned by CamScanner